

Current Website Gap Analysis

Against RFP Scope for Development, Migration, Security Audit, Cloud Hosting and AMC

Chaudhary Charan Singh Haryana Agricultural University, Hisar

Purpose: This document identifies the practical gaps between the current public website at <https://hau.ac.in/> and the required RFP scope for the new official university website. It can be used as a bid annexure, discovery note, or implementation planning input.

Item	Detail
Current website reviewed	https://hau.ac.in/ plus selected public pages: Latest News, Tenders/Auctions and Contact Us.
RFP baseline	Uploaded CCSHAU standard bidding document for website development, migration, security audit, cloud hosting and AMC.
Review date	23 June 2026
Review type	Public-page gap assessment. Not a certified security audit, accessibility audit or performance test.

1. Executive Summary

Overall finding: The existing website already has the university identity, public navigation, news, tenders, media gallery, contact directory and multiple quick links. However, the RFP is asking for a substantially more governed, searchable, accessible, secure, bilingual and CMS-driven platform. The most important gaps are in content governance, bilingual CMS workflow, search/discovery, accessibility tools, tender/corrigendum archive, URL/SEO management, secure role-based admin, audit logging, backup/rollback and handover documentation.

Priority	Meaning	Main gaps
Critical	Must be included in bid scope and implementation baseline	Bilingual CMS, content migration, global search, tender/corrigendum/archive, secure admin, RBAC, audit logs, backup/rollback, UAT readiness.
High	Should be included as differentiating quality items	SEO URL mapping, content QA, document repository, link governance, performance optimisation, feedback system, event/media archive.
Medium	Can be phased but should be promised in method statement	Banner scheduling, analytics dashboard, training aids, extended UX enhancements.

2. RFP Scope Baseline

The tender scope is not limited to redesign. It covers full re-platforming, migration, security audit support, implementation, hosting, training, handover and AMC. The following baseline is derived from the uploaded RFP:

RFP Area	Requirement Summary
Website redevelopment and migration	Complete migration, conversion and upgrade of existing CCS HAU official website to a modern platform with new design and improved architecture.
Bilingual public interface	English and Hindi interface, Unicode Hindi support, and content standardisation as per GOI/accessibility expectations.
Responsive and accessible UI	Mobile/tablet/desktop/projector responsive layout, professional UI/UX, special accessibility tools, zoom support, dark/light mode.
CMS and admin dashboard	Non-technical CMS, department-wise login, role-based access, hierarchical menu, news/tender/circular/download/gallery/banner management, metadata/SEO fields.
Content migration and restructuring	Migrate minimum 90% content from existing site; write, restructure and standardise content where required.
Search, SEO and URL management	Full-text search, SEO-friendly URLs, metadata, URL rewriting, redirection/mapping for retaining ranking.
Security and audit	HTTPS, JWT/CAPTCHA/RBAC, login-attempt controls, password reset, audit/access/security logs, support for security audit.
Deployment, backup and handover	Cloud hosting, backup configuration, source code/database/schema/scripts/credentials/technical manual handover, UAT and Go-Live support.
Training and AMC	Onsite/hands-on training for staff and post Go-Live support/AMC as specified in the tender.

3. Current Website Observations

The current website includes multiple useful public content blocks. The gap is not that the site is empty; the gap is that the current public presentation and content governance do not fully evidence the modern CMS, accessibility, bilingual workflow, security and lifecycle capabilities required by the RFP.

Observation Area	Current Website Observation
Homepage structure	The public site shows bilingual university name, email/faculty login, contact link, search entry, large navigation, carousel, about section, latest news, education cards, media gallery, notifications, tenders/auctions, flagships, partners, footer and quick links.
Content listing style	Latest News and Tenders/Auctions appear as long list-based pages. Several items are notices, tenders, work orders, recruitment posts, admissions, conferences and external links.
Footer and currency signal	Footer displays Copyright 2018 and Designed by Drish Infotech Ltd.; this is a strong signal of legacy design/maintenance status.
External and IP-based links	Quick Links include external services and direct IP-based links such as Digital Downloads Portal at 14.139.232.173 and IQAC/APAR form at 192.168.2.174.
Content quality	Visible typo/quality issues exist in public content labels, for example IMOPRTANT LINKS, University Calander, Recuirtment/Govement in visible site text.
Contact directory	Contact Us page provides office-wise phone numbers and email IDs, but public page does not show dynamic enquiry routing, feedback ticketing or department-specific submission workflow.

4. Detailed Gap Matrix: Current Website vs RFP Scope

Priority meaning: Critical = should be in base scope; High = important for compliance and quality; Medium = useful enhancement or phased item.

ID	RFP Scope / Requirement	Current Website Observation	Gap / Risk	Recommended Scope Action	Priority
G-01	Modern platform and UI/UX	Current public pages appear legacy and footer shows Copyright 2018.	Brand perception and usability gap; current interface may not meet RFP expectation of professional UI/UX and modern features.	Redesign visual system, information architecture, templates, component library and content modules.	Critical
G-02	Bilingual English/Hindi interface	Header has Hindi + English, but no clearly visible full English/Hindi toggle or complete bilingual content workflow on reviewed pages.	Partial bilingual presentation; may not satisfy separate Hindi/English landing and content management requirement.	Implement bilingual content model with language toggle, Unicode Hindi, translation workflow and fallback policy.	Critical
G-03	Responsive and accessibility compliance	Public pages show basic navigation and content blocks; no visible accessibility toolbar, dark/light mode, font zoom, contrast controls, skip links or screen-reader aids in reviewed content.	Accessibility compliance risk for differently abled users and GOI expectations.	Implement WCAG-aligned UI, keyboard navigation, skip links, alt text, ARIA labels, font resizing, contrast tools, dark/light mode and accessibility audit fixes.	Critical
G-04	SEO-friendly URL and URL mapping	Some links are /page/home and several services use IP/subdomain/external URLs.	SEO dilution, broken-link risk and poor continuity after migration.	Define URL taxonomy, SEO slugs, canonical URLs, 301 redirect map and legacy URL migration register.	High
G-05	Full-text search	Search entry is visible, but public retrieval does not show advanced full-text search, document search, filters, or result ranking.	Users may struggle to find notices, circulars, downloads and tenders.	Implement global indexed search across pages, PDFs/documents, notices, tenders, galleries and departments with filters.	Critical
G-06	Tenders module with category/corrigendum/archive	Tenders/Auctions page is a long list; current page contains active and older items together, including the website development tender.	Does not fully evidence category-wise tender listing, corrigendum linking, expiry handling and automatic archival required by RFP.	Build Tender CMS with category, department, open/closed status, publish/expiry dates, corrigendum, attachments and archive automation.	Critical
G-07	Latest News/Notifications lifecycle	Latest News and Notifications are long list sections with mixed item types and limited visible metadata hierarchy.	Content discovery and governance gap; risk of stale items remaining visible.	Add publish/expiry dates, category, department, priority, archive, pinned/highlighted posts and approval workflow.	High
G-08	Department-wise login and content ownership	Faculty login exists, but no public evidence of department-wise CMS login, content owner metadata or approval workflow.	Departments may remain dependent on central IT; no traceable ownership.	Create department user roles, content owner/source fields, maker-checker approval and audit log for each content item.	Critical
G-09	Role-based access control	Current reviewed public site does not show role matrix for admin, department, section, publisher and viewer roles.	Admin governance risk; incorrect or unauthorized publishing risk.	Implement granular RBAC, permissions by module and department, secure user provisioning and password policies.	Critical
G-10	Secure admin login controls	RFP needs encrypted login, CAPTCHA, attempt monitoring, forced reset after 5 wrong attempts and email notification. Current public review cannot verify this from visible pages.	Security compliance gap unless implemented in new admin.	Build secure login with HTTPS, CAPTCHA, logout/reset policy, admin alerts, session timeout and audit logging.	Critical
G-11	Content migration and restructuring	Existing content is distributed across many pages, PDFs, external portals and lists.	Migration complexity and content quality risk; 90% migration target needs inventory.	Prepare content inventory, migration tracker, deduplication, rewrite plan, metadata tagging and UAT validation by departments.	Critical
G-12	Content writing and standardization	Visible spelling/label inconsistencies such as IMOPRTANT LINKS and University Calander indicate content QA issues.	Reduces trust and does not meet content standardization objective.	Create editorial style guide, proofreading checklist, label taxonomy and content QA process before migration sign-off.	High
G-13	Media gallery and event archive	Home page has photo/video/media sections, but reviewed content does not show structured event archive, album metadata or archival workflow.	Difficult to manage large events, youth festivals, seminars, conferences and convocations as required.	Create event CMS with galleries, press releases, videos, calendar dates, tags, departments and archive search.	High
G-14	Banner/campaign management	Homepage has carousel and banners, but no visible evidence of admin-managed campaign banner placement, scheduling and priority control.	Manual update dependency and inconsistent campaign visibility.	Implement banner manager with start/end dates, priority, target URL, alt text, and device-specific images.	Medium
G-15	Download/document management	Quick links and listings include many document-like items; no reviewed evidence of central file repository with metadata, versioning and access logs.	Document duplication, stale files and poor searchability risk.	Implement Download CMS with category, department, file type, version, tags, expiry, public/private flag and document search indexing.	High

ID	RFP Scope / Requirement	Current Website Observation	Gap / Risk	Recommended Scope Action	Priority
G-16	Analytics and visitor counter	RFP requires visitor counter and analytics; current reviewed pages do not expose a visible analytics dashboard or visitor counter.	University cannot measure usage, popular content, search terms and low-performing pages.	Integrate analytics, visitor counters, dashboard reports and privacy-conscious event tracking.	Medium
G-17	Performance optimisation	Homepage and listing pages contain many images and long blocks; page load performance/caching/lazy-load was not evidenced in public retrieval.	Slow loading risk, especially on mobile or low-bandwidth rural users.	Implement image optimisation, lazy loading, caching, CDN/static asset policy, compressed assets and performance budgets.	High
G-18	External/IP link governance	Direct IP-based links are visible in Quick Links, including a private IP link at 192.168.2.174.	External users may face broken links; IP exposure looks unprofessional and weakens URL governance.	Replace IP links with managed domains/proxy routes; maintain external link register and link health checks.	High
G-19	Feedback system	Contact page lists offices, numbers and emails; no reviewed feedback submission/routing workflow is visible.	Visitor feedback may remain unstructured and hard to track.	Create feedback module with general/department feedback, ticket number, routing, status tracking and reporting.	High
G-20	Audit logs and security logs	No public evidence of admin audit logs/access logs/security incident logs; RFP specifically calls these out.	Low accountability for content changes and security events.	Implement audit log, access log, content publish history, failed login log and incident log export.	Critical
G-21	Backup/DR and rollback	RFP calls for backup before Go-Live, rollback and automatic weekly backup; current public site does not evidence backup/DR process.	Operational continuity and recovery risk.	Define hosting backup policy, automated database/file backups, retention, restore test, rollback checklist and DR runbook.	Critical
G-22	Training and documentation	Current site does not evidence staff training resources for CMS publishing.	Post-Go-Live adoption risk for departments.	Prepare admin manual, quick reference guides, department training plan, role-based training sessions and handover pack.	Medium

5. Recommended Scope Coverage for the Technical Proposal

To convert the gaps into a strong technical proposal, the scope should be positioned as a complete lifecycle delivery rather than only a website redesign. The following work packages should be included:

WP	Work Package	Coverage	Expected Output
1	Discovery and audit	Website crawl, content inventory, stakeholder workshops, current IA review, accessibility/performance/security baseline, content owner mapping.	Content inventory, gap report, approved sitemap, module backlog.
2	Information architecture redesign	Redesign navigation, page hierarchy, quick links, department pages, landing pages, student/farmer/faculty journeys.	Approved sitemap, wireframes, menu taxonomy, URL taxonomy.
3	UI/UX design	Responsive page templates, homepage, department pages, listing pages, detail pages, gallery, tender pages, downloads, contact/feedback.	Three design layouts, design system, responsive prototypes.
4	CMS and admin dashboard	Roles, login security, content owner fields, workflow, page builder, metadata, header/footer manager, modules.	Admin portal with RBAC, CMS modules and audit log.
5	Public modules	Bilingual pages, news, notifications, tenders, circulars, downloads, media gallery, event calendar, feedback, global search.	Functional public website with searchable content.
6	Migration and content QA	Migrate at least 90% valid content, restructure, proofread, tag, attach metadata, redirect legacy URLs.	Migration tracker, content QA report, redirect map.
7	Security, accessibility and performance hardening	HTTPS, CAPTCHA, lockouts, JWT/session security, vulnerability fixes, WCAG tooling, caching/lazy-load.	Security audit readiness pack, accessibility checklist, performance report.
8	Deployment, UAT and Go-Live	Cloud hosting, backup setup, UAT cycles, bug fixes, rollback plan, Go-Live support.	Production deployment, UAT sign-off, backup/rollback evidence.
9	Training, handover and AMC	Hands-on training, admin manuals, source/database handover, AMC support, minor updates and bug fixing.	Training record, technical manual, source handover and AMC plan.

6. Module-wise Recommended Features

Module	Recommended Feature Coverage
Public Website	Home, About, Administration, Academics, Directorates, Colleges, Campus Life, Awards, News, Notifications, Tenders, Downloads, Media Gallery, Events, Contact, Feedback and Quick Links.
CMS Admin	Secure login, role management, department ownership, content approval, page builder, menu manager, header/footer manager, metadata/SEO, media manager and audit logs.
News/Notifications	Category, department, source, publish date, expiry date, pinned items, priority, attachments, archive and public search/filter.
Tender/Corrigendum	Tender categories, tender details, documents, corrigendum, cancellation, open/closed status, automatic archive and public filter/search.
Downloads/Documents	Document category, department, tags, version, metadata, upload history, public/private flag, expiry and indexed search.
Bilingual Content	English/Hindi fields, Unicode Hindi, translation status, fallback rules, bilingual menu labels and bilingual page templates.
Accessibility	Keyboard navigation, alt text management, skip-to-content, font size, contrast, dark/light mode, screen-reader labels and accessibility audit checklist.
Security/Operations	HTTPS, CAPTCHA, password policy, lockouts, JWT/session security, audit logs, backup, restore, monitoring, access logs and incident logs.

7. Bid Positioning / Technical Proposal Angles

- State clearly that the existing website will be treated as the source baseline, but every page/document will go through migration, quality review, metadata tagging and department confirmation.
- Do not present the work as only UI redesign. Position it as CMS re-platforming with controlled workflows, bilingual content governance, SEO retention, security audit readiness and three-stage handover.
- Add a dedicated URL migration and redirect plan because the RFP specifically requires URL rewriting and retaining SEO ranking.
- Mention a content freeze and UAT cycle so that 90% content migration can be validated before Go-Live.
- Include an accessibility compliance checklist and show how special tools for differently abled users will be available on the public site.
- Mention a module-wise training plan for Computer Section and department users, because the RFP specifically asks for hands-on training and final comprehensive training.

8. Key Risks, Clarifications and Assumptions

- The review is based on publicly reachable website content and selected public pages; it is not a full penetration test, source-code audit or Lighthouse/WCAG automated audit.
- Final scope should be validated through stakeholder workshops with Computer Section, departments, colleges, PRO/media, tender/purchase section and administration.
- Legacy content should be migrated after department-level verification; not every outdated/obsolete item should be migrated to the main public site.
- External systems such as admissions, e-governance, fee payment, farmer portals and other third-party services should remain integrated through governed links/SSO/proxy routing as approved by CCS HAU.
- AMC duration should be clarified because the RFP title/cover and annual maintenance section appear to use different durations in the uploaded tender pack.

9. Suggested Acceptance Checklist

Area	Acceptance Checkpoint
Migration	Approved migration tracker confirms minimum 90% valid legacy content migrated or intentionally archived/excluded.
Bilingual	Every core public template supports English/Hindi content and Unicode Hindi rendering without font breakage.
Search	Global search returns pages, news, tenders, circulars, downloads and gallery content with filters.
Tenders	Tender module supports category, corrigendum, expiry date, archive and attachment management.
Admin security	Login has HTTPS, CAPTCHA/lockout/reset policy, session timeout, role control and audit logs.
Accessibility	Public pages pass agreed accessibility checklist including keyboard navigation, alt text, contrast and text resizing.
SEO	SEO metadata and 301 redirect map implemented for migrated legacy URLs.
Performance	Home and listing pages meet agreed load-time/performance thresholds on desktop and mobile.
Backup/rollback	Database and files have automated backups and a tested restore/rollback plan before Go-Live.
Handover	Source code, database schema, configuration, credentials, deployment scripts, manuals and training records delivered.

10. Sources Reviewed

Source	Use in Report
RFP document	Uploaded CCSHAU Standard Bidding Document: development, migration, security audit and implementation of official university website with cloud hosting and AMC.
Current website home	https://hau.ac.in/ - reviewed for public header, navigation, content sections, quick links and footer.
Latest News page	https://hau.ac.in/latest-news - reviewed for listing structure and content lifecycle observations.
Tenders/Auctions page	https://hau.ac.in/tenders - reviewed for tender listing and archive/corrigendum observations.
Contact page	https://hau.ac.in/contact-us - reviewed for contact directory and feedback-routing gap.

Recommended next step: Run a formal technical audit after bid submission or during discovery: sitemap crawl, broken-link scan, Lighthouse performance scan, WCAG accessibility scan, security header scan, content inventory and stakeholder validation.