

Scope of Work, Work Breakdown Structure and User Stories

For Development, Migration, Security Audit and Implementation of Official University Website

CCSHAU, Hisar

Item	RFP Interpretation
RFP Owner	Director (Store & Purchase), Chaudhary Charan Singh Haryana Agricultural University (CCSHAU), Hisar
Work Name	Development, migration, security audit and implementation of official university website with cloud hosting and AMC services post Go-Live.
Approximate Value	DNIT amount stated as Rs. 9.0 lakh approximately.
Prepared For	Technical planning, internal estimation, project execution planning and technical proposal drafting.
Generated On	23 June 2026

Source note: This document has been prepared from the uploaded RFP. Page references are mentioned where useful for traceability.

Document Contents

- 1. RFP Understanding and Key Requirements
- 2. Detailed Scope of Work
- 3. Functional Module Scope
- 4. Technical, Security and Compliance Scope
- 5. Deliverables and Acceptance Criteria
- 6. Work Breakdown Structure (WBS)
- 7. User Stories with Acceptance Criteria
- 8. Assumptions, Dependencies and Clarifications
- 9. Out of Scope and Change Control
- 10. Recommended Project Governance

1. RFP Understanding and Key Requirements

The RFP is for re-platforming the existing CCSHAU official university website to a modern, secure, bilingual, responsive, database-driven and content-managed website. The work includes requirement study, UI/UX design, development, content migration, security audit/support, cloud hosting, Go-Live, training, source-code handover and post Go-Live AMC/support.

Item	RFP Interpretation
Primary Objective	Complete migration, conversion and upgrade of the existing CCS HAU official website to a new platform using latest technologies, GOI guidelines, security standards and accessibility norms.
Website Language	Bilingual interface in English and Hindi, including Hindi Unicode content support and browser fallback guidance.
Content Migration	Complete content migration from the existing website, with minimum 90% successful data migration and restructuring/standardization wherever required.
CMS Requirement	Dynamic content management features designed for non-technical users, with department-wise login and role-based access.
Visitor Scope	Public interface for pages, notices, circulars, tenders, media centre, downloads, events, related links, feedback, search and accessibility tools.
Admin Scope	Secure admin dashboard with role management, metadata/SEO, content ownership, hierarchical menus, latest news, galleries, downloads and performance-optimized admin access.
Technology Direction	RFP mentions React.js for frontend, Laravel/PHP/Python framework for backend, PostgreSQL/MySQL database, HTTPS/JWT/CAPTCHA/RBAC security, and cloud hosting.
Timeline Baseline	RFP mentions UI/UX design - one week, core development - one month, testing and QA - one week, data shifting and Go-Live - two weeks.

Important clarification required: The RFP title and work name mention AMC services for three years post Go-Live, while one AMC clause mentions two years from Go-Live. Similarly, hosting is described as Windows-based cloud hosting in one place and Linux-based/equivalent hosting in another technical specification. These points should be clarified before final commercial submission and contract signing.

2. Detailed Scope of Work

2.1 Project Initiation and Requirement Study

- Conduct project kick-off with CCSHAU Computer Section and nominated stakeholders.
- Collect current website credentials, hosting details, sitemap, content repositories, department list, user roles and approval matrix.
- Prepare a requirement study document covering functional scope, CMS roles, content categories, migration approach, security needs and implementation dependencies.
- Review current website structure, legacy URLs, document repositories, media assets, Hindi/English content availability and SEO-sensitive pages.
- Prepare project plan, communication plan, risk register and weekly reporting format.

2.2 Information Architecture, UI/UX and Design Approval

- Prepare three design layout options for approval before development, as required by the RFP.
- Design a professional university-oriented interface with clear navigation, responsive layouts and accessibility-friendly typography.
- Define website information architecture including main links, sub-links and multi-level links.
- Design reusable components for header, footer, banners, news, notices, tenders, events, media gallery, downloads and page templates.
- Include bilingual interface approach, font-size controls, dark/light mode, zoom controls and accessibility tools.
- Incorporate feedback from CCSHAU and finalize approved design layout before core development.

2.3 Public Website Development

- Develop responsive public website compatible with desktop, tablet, mobile and projector views.
- Implement bilingual visitor interface with English and Hindi language support.
- Create page templates for university profile, departments, sections, academics, admissions, research, announcements, events and other official pages as required.
- Implement global search across pages, notices, documents and downloadable files.
- Provide SEO-friendly URL rewriting and preserve SEO ranking through URL mapping and redirects.
- Integrate visitor counter, analytics and relevant infographics/charts as per GOI norms.
- Implement media centre for press releases, photos, videos and events calendar with archival mechanism.
- Provide related links section for government and institutional links.
- Provide feedback submission system for general or department-wise feedback.
- Implement banners/campaign placement area for official university programs.

2.4 CMS and Admin Dashboard Development

- Develop a secure admin panel protected by username/password, encryption and login attempt monitoring.
- Implement password reset and administrator email alert after defined failed login attempts as per RFP.
- Implement role-based access control for departments, sections and user categories.
- Provide department-wise login facility for future content update at department level.
- Provide dynamic creation, editing, publishing and management of web pages.
- Provide metadata, title, tag and SEO configuration for all content.
- Capture content source and content owner details for each uploaded/created content item.
- Support hierarchical structure including main links, sub-links and multi-level navigation links.
- Provide latest news module for official notices, corrigendum and cancellations.
- Provide circulars and photo gallery module for circulars and event photographs.
- Provide downloads module to add, delete and modify downloadable files.
- Provide admin dashboard responsiveness and optimized loading using caching/lazy loading where appropriate.

2.5 Content Migration and Restructuring

- Migrate complete content from the legacy website to the new website as per RFP scope.
- Incorporate approximately 90% of existing content after suitable restructuring.
- Standardize content layout, formatting, headings, metadata, ownership and categories.
- Migrate documents, circulars, media, event content, notices and other legacy assets.
- Map old URLs to new URLs and implement redirects to retain SEO ranking.
- Prepare migration validation report covering migrated pages, missing content, broken links and exceptions.
- Obtain CCSHAU confirmation for migrated content quality before Go-Live.

2.6 Security Audit, Hardening and Compliance

- Implement HTTPS, secure authentication, JWT/session security, CAPTCHA and role-based authorization as per the specified security layer.
- Apply server-side input validation, output encoding, CSRF protection, secure file upload validation and content moderation controls.
- Hide internal URLs except the public domain name wherever feasible.
- Maintain audit logs, access logs and security incident logs.
- Conduct vulnerability assessment/security audit support for the website and close identified vulnerabilities before Go-Live.
- Prepare security hardening report and security audit closure note for submission to CCSHAU.

2.7 Hosting, Deployment, Backup and Monitoring

- Provision or configure cloud hosting aligned with the final clarified RFP requirement.
- Deploy application, database, SSL certificate, environment configuration and production build.
- Configure automatic weekly backup facility for application files and database.
- Prepare rollback/backup copy before Go-Live.
- Configure monitoring and logs including access logs, audit logs and security incident logs.
- Prepare deployment scripts, server configuration documentation and credential handover register.

2.8 Testing, UAT and Go-Live

- Perform functional testing for all public and admin modules.
- Perform responsive testing across desktop, tablet and mobile devices.
- Perform cross-browser testing on latest Chrome, Firefox, Edge and Safari.
- Perform performance testing and optimize page load, caching and lazy loading.
- Perform accessibility checks against relevant accessibility norms.
- Conduct UAT with university users and resolve defects, UI/UX issues and bugs before final launch.
- Go-Live only after successful UAT approval by the University.
- Provide post Go-Live support during stabilization period.

2.9 Training, Documentation and Handover

- Provide on-site development coordination/training at the Computer Section, CCSHAU Hisar as per RFP.
- Provide hands-on training to designated University staff during the development phase.
- Conduct final comprehensive training after project completion.
- Submit source code, database schema, configuration files, deployment scripts and technical documentation.
- Submit admin user manual, content update guide, backup/restore guide and technical manual.
- Handover all credentials, repositories, deployment details and final database backup at UAT sign-off/completion.

2.10 AMC and Post Go-Live Support

- Provide AMC support for bug fixing, minor updates and operational assistance as required in the RFP.
- Carry out routine maintenance without additional charges within the AMC scope.
- Provide support for performance, availability, backups, issue resolution and minor content/admin workflow corrections.
- Maintain support log, issue tracker and monthly/quarterly maintenance report.
- Provide stabilization support immediately after Go-Live and formal AMC support thereafter for the contractually finalized period.

3. Functional Module Scope

Module	Scope Description
Public Home Page	Responsive home page with university branding, key announcements, banners, quick links, news/notices, events, media highlights and search access.
Bilingual Interface	English/Hindi interface switch, Hindi Unicode content support and browser fallback guidance.
Dynamic Pages	CMS-driven pages with page title, slug, metadata, content owner, department/category and publish status.
Department Pages	Department-wise pages managed through department-level logins and role permissions.
Notices/Latest News	Official notices, corrigendum and cancellations with add/edit/archive controls.
Circulars	Circular list with document upload, metadata, search and archival capability.
Tenders	Category-wise tender listing, corrigendum mapping, closing/expiry date handling and automatic archival.
Media Centre	Press releases, photos, videos and events calendar with archive mechanism.
Downloads	Downloadable files with add/delete/modify controls, file categorization and search indexing.
Banners/Campaigns	Placement area for official campaign banners and university programs.
Related Links	Dedicated section for government and institutional links.
Feedback	General and department-wise feedback submission with admin review.
Global Search	Search across pages, sections and documents.
Visitor Counter/Analytics	Visitor counter and analytics dashboard/reporting for usage tracking.
Accessibility Tools	Font size/zoom controls, dark/light mode and special accessibility tools for differently abled users.
Admin Security	Secure login, failed attempt monitoring, password reset and administrator email alert.
Role Management	Role-based access for super admin, department admin, content editor and viewer categories.
Metadata & SEO	Metadata, title, tag, SEO-friendly URL and redirect mapping management.
Audit Logs	Audit logs, access logs and security incident logs.

4. Technical, Security and Compliance Scope

Area	Requirement / Proposed Scope
Frontend	React.js or equivalent responsive UI framework, HTML5, CSS3 and JavaScript-based front-end implementation.
Backend	Laravel/PHP or Python framework with modular, secure and developer-friendly MVC/API architecture.
Database	PostgreSQL or MySQL relational database with normalized schema, indexing and backup support.
Security Layer	HTTPS, secure authentication, JWT/session controls, CAPTCHA, role-based authorization and content moderation.
Hosting	Cloud hosting aligned with final clarified RFP requirement; server configuration, SSL, deployment and monitoring included.
Browser Compatibility	Latest versions of Chrome, Firefox, Edge and Safari.
Performance	Optimized loading, caching, lazy loading and API/database optimization.
Accessibility	Accessibility compliance support, special tools for differently abled users and responsive display support.

Area	Requirement / Proposed Scope
SEO	SEO-friendly architecture, metadata, URL rewriting, redirects and retained ranking through legacy URL mapping.
Backup & DR	Automatic weekly backup of application and database plus pre-Go-Live rollback backup.
Logs & Monitoring	Audit logs, access logs and security incident logs.
Documentation	Source code, database schema, configuration files, deployment scripts and technical manual.

5. Deliverables and Acceptance Criteria

ID	Deliverable	Acceptance Criteria
D1	Project Kick-off and Requirement Study Report	Approved requirements, stakeholder matrix, content inventory and final execution plan.
D2	Information Architecture and UI/UX Layouts	Three design options submitted; one design approved by CCSHAU before development.
D3	Technical Architecture Document	Approved architecture covering frontend, backend, database, security, hosting, backups and deployment.
D4	CMS and Admin Dashboard	Admin users can securely log in, manage roles, create/edit pages, metadata, menus, notices, circulars, downloads, galleries and tenders.
D5	Public Website	Responsive bilingual website available across target browsers/devices with required public modules and search.
D6	Migrated Content and Migration Report	Minimum 90% successful data/content migration validated by page count, asset count, link testing and university review.
D7	SEO, Accessibility and Performance Closure	Metadata, URL rewriting, redirects, accessibility tools, performance optimization and cross-browser checks completed.
D8	Security Audit/Hardening Report	Security controls implemented; identified vulnerabilities remediated; audit/access/security logs enabled.
D9	Testing and UAT Sign-off	Functional, responsive, browser, migration, performance and UAT defects closed before Go-Live.
D10	Go-Live and Deployment Package	Production deployment completed; backup/rollback copy created; SSL and monitoring configured.
D11	Training and Manuals	Hands-on training completed; admin manual, user guide, technical manual and backup/restore guide submitted.
D12	Source Code and Credential Handover	Complete source code, DB schema, configuration files, deployment scripts and credentials handed over to CCSHAU.
D13	AMC Support Records	Issue log, routine maintenance record, support actions and monthly/quarterly reports maintained during AMC period.

6. Work Breakdown Structure (WBS)

The WBS below decomposes the complete RFP scope into executable work packages. It can be used for estimation, sprint planning, project monitoring and technical proposal submission.

WBS ID	Work Package	Key Activities	Deliverables	Acceptance / Exit Criteria
1.0	Project Initiation	Kick-off meeting, stakeholder identification, communication plan, weekly reporting template, risk register.	Project charter, contact matrix, report format.	Kick-off completed and execution governance agreed.
1.1	RFP Scope Baseline	Review RFP clauses, identify contradictions, confirm AMC duration, hosting platform, security audit expectations and approval process.	Clarification tracker and scope baseline.	Open points are documented and shared for confirmation.
1.2	Current Website Access	Collect legacy website access, sitemap, hosting/DNS details, CMS/export access and content owner list.	Access checklist and content source list.	Required access credentials and data sources are available.
2.0	Requirement Study	Conduct requirement workshops with Computer Section and departments.	Requirement study report.	Functional and non-functional requirements approved.
2.1	Content Inventory	Catalogue existing pages, documents, media, departments, notices, tenders and redirects.	Content inventory and migration matrix.	Inventory covers major legacy content and migration categories.
2.2	Role and Access Matrix	Define super admin, department admin, editor, viewer and operational roles.	RBAC matrix.	Roles mapped to departments/sections and approved.
3.0	Information Architecture	Define navigation hierarchy, main links, sub-links, page templates and content categories.	IA/sitemap document.	Navigation is clean, intuitive and approved.
3.1	UX Design Options	Prepare three UI layout options including home page, listing pages and content pages.	Three UI/UX design layouts.	One layout selected/approved before development.
3.2	Responsive Design System	Define typography, spacing, UI components, bilingual behavior, accessibility controls and theme rules.	Design system/components.	Design supports mobile, tablet, desktop and projector views.
4.0	Technical Architecture	Design application architecture, API structure, database schema, hosting, backup and security layers.	Technical architecture document.	Architecture supports scalability, security and maintainability.
4.1	Environment Setup	Set up development, staging/UAT and production environments with repository and deployment workflow.	Configured environments and repo.	Teams can build, test and deploy reliably.
4.2	Database Design	Design normalized relational schema for pages, users, roles, departments, documents, tenders, news, media, feedback and logs.	Database schema and migration scripts.	Schema reviewed and supports required modules.
5.0	Public Website Core	Develop public layout, header/footer, navigation, language switch, page renderer and responsive templates.	Public website base build.	Core pages render correctly across target devices.
5.1	Bilingual Support	Implement English/Hindi interface, Unicode support and fallback handling.	Bilingual interface and content fields.	Users can access English/Hindi content without glyph issues.
5.2	Search and SEO URLs	Implement global search, SEO metadata, URL rewrite and redirect handling.	Search + SEO module.	Pages/documents are searchable; SEO-friendly URLs work.
5.3	Visitor Modules	Develop notices, circulars, tenders, media centre, events calendar, downloads, related links, banners and feedback.	Visitor module pages.	All visitor modules work as per accepted test cases.
5.4	Accessibility Tools	Implement font size/zoom, dark/light mode and special accessibility tools.	Accessibility toolbar/tools.	Accessibility tools work across public pages.
6.0	Admin Dashboard Core	Develop secure login, failed attempt monitoring, password reset and admin layout.	Admin dashboard base.	Admin login and security controls operate correctly.
6.1	Role Management	Develop department-wise users, roles, permissions and access restrictions.	Role management module.	Users can only access permitted modules/content.
6.2	Page and Menu Management	Develop dynamic page creation, editing, publish/unpublish, menu hierarchy and footer/header manager.	CMS page/menu module.	Non-technical users can maintain pages and menus.
6.3	Metadata and Ownership	Add metadata, titles, tags, source and content owner fields to content.	Metadata/content ownership module.	Each content item stores ownership and SEO metadata.
6.4	Notice/Circular/Tender CMS	Develop add/edit/archive workflows for notices, circulars, tenders, corrigendum and cancellations.	Admin modules for official updates.	Admins can publish and archive official updates.
6.5	Media and Download CMS	Develop media gallery, press release, video, downloads and file validation workflows.	Media/download management.	Admins can upload/manage files securely.
6.6	Analytics and Feedback Admin	Develop visitor counter/analytics view and feedback review handling.	Analytics/feedback admin.	Admins can view analytics and feedback submissions.
7.0	Content Migration	Extract, clean, restructure and migrate legacy pages, documents and media.	Migrated data/content.	Minimum 90% successful migration achieved.
7.1	URL Mapping	Map old URLs to new URLs; configure redirects and broken link checks.	URL redirect map.	Legacy URLs redirect where required; broken links reduced.
7.2	Migration Validation	Perform page-by-page sampling, document checks and stakeholder review.	Migration validation report.	University confirms migrated content readiness.
8.0	Security Implementation	Implement HTTPS, CAPTCHA, JWT/session protection, RBAC, secure uploads, content moderation and input validation.	Security controls implemented.	Security test cases pass.

WBS ID	Work Package	Key Activities	Deliverables	Acceptance / Exit Criteria
8.1	Logging and Monitoring	Configure audit logs, access logs, security incident logs and admin action logs.	Logs and monitoring setup.	Logs are accessible for authorized admin/technical users.
8.2	Security Audit Support	Conduct security audit/vulnerability review and fix identified issues.	Security hardening/closure report.	Critical/high vulnerabilities closed before Go-Live.
9.0	Performance Optimization	Optimize frontend assets, caching, lazy loading, API queries and database indexes.	Performance optimization report.	Pages load within agreed target under normal load.
9.1	Accessibility Compliance	Validate accessible navigation, readable typography, keyboard-friendly behavior and accessibility controls.	Accessibility check report.	Accessibility defects resolved before UAT sign-off.
10.0	Testing and QA	Prepare test plan and execute functional, regression, browser, responsive, migration, security and performance tests.	Test plan and QA report.	All critical defects closed.
10.1	UAT	Conduct UAT with CCSHAU users, log feedback and resolve defects/UI issues.	UAT tracker and sign-off.	Final launch approved by University.
11.0	Production Deployment	Deploy application, database, SSL, environment settings, DNS coordination and backup/rollback copy.	Production deployment package.	Website live and accessible after approved Go-Live.
11.1	Training	Provide hands-on and final training to designated University staff.	Training material and attendance record.	Users can operate CMS and update content.
11.2	Handover	Submit source code, DB schema, configs, deployment scripts, manuals, credentials and technical documentation.	Final handover package.	Handover acknowledged by CCSHAU.
12.0	AMC Support	Provide bug fixes, minor updates, routine maintenance, backups checks and operational assistance.	AMC issue log and support reports.	Support provided as per finalized AMC terms.

7. User Stories with Acceptance Criteria

The user stories below translate the RFP requirements into development-ready requirements. Priorities are indicative: Must = core RFP requirement; Should = important supporting capability; Could = enhancement within approved scope.

ID	User Role	Priority	User Story	Acceptance Criteria
US-01	Public Visitor	Must	As a visitor, I want to view the website in English and Hindi so that I can access information in my preferred language.	Language switch is visible; English/Hindi interface loads; Hindi Unicode text displays correctly; switching language does not break layout.
US-02	Public Visitor	Must	As a visitor, I want a clean responsive website so that I can use it on mobile, tablet, desktop and projector screens.	Layouts render correctly on major breakpoints; menus remain usable; no horizontal overflow; pages are cross-browser compatible.
US-03	Public Visitor	Must	As a visitor, I want intuitive navigation with main links, sub-links and multi-level links so that I can find university information quickly.	Navigation supports hierarchy; breadcrumbs/menus are consistent; broken menu links are not present.
US-04	Public Visitor	Must	As a visitor, I want to search across pages and documents so that I can quickly find relevant information.	Search accepts keywords; results show pages/documents; results link to correct content; inaccessible/unpublished content is not shown.
US-05	Public Visitor	Must	As a visitor, I want to view official notices, corrigendum and cancellations so that I can stay updated.	Notice list is visible; details open correctly; attachments can be downloaded; expired/archived content is handled as configured.
US-06	Public Visitor	Must	As a visitor, I want to access circulars and downloadable files so that I can download official documents.	Download files show category/title/date; file download works; file metadata is searchable; deleted/unpublished files are not public.
US-07	Public Visitor	Must	As a visitor, I want category-wise tender listings with corrigendum and archive so that I can track procurement updates.	Tenders display by category; corrigendum maps to tender; expired tenders archive automatically or as configured; attachments open/download.
US-08	Public Visitor	Should	As a visitor, I want to view press releases, photos, videos and event calendar so that I can follow university activities.	Media centre displays categories; photos/videos load; event calendar supports archive; content is responsive.
US-09	Public Visitor	Should	As a visitor, I want to access related government and institutional links so that I can navigate to official resources.	Related links section is visible; links open correctly; admin can manage link entries.
US-10	Public Visitor	Should	As a visitor, I want to submit general or department-wise feedback so that my query or suggestion reaches the concerned team.	Feedback form validates required fields; submission is stored; department selection is available; admin can view feedback.
US-11	Public Visitor	Should	As a visitor, I want accessibility tools so that differently abled users can use the website comfortably.	Font size/zoom tools work; dark/light mode works; keyboard focus is visible; content remains readable.
US-12	Public Visitor	Should	As a visitor, I want fast-loading pages so that the website remains usable on regular network conditions.	Caching/lazy loading enabled where applicable; large media optimized; performance issues are tracked and resolved.
US-13	Super Admin	Must	As a super admin, I want secure login so that only authorized users can access the CMS.	Username/password login works securely; invalid attempts are tracked; after defined failed attempts password reset/admin email process is triggered.
US-14	Super Admin	Must	As a super admin, I want role-based access control so that departments and sections can manage only their authorized content.	Roles can be created/updated; permissions restrict modules/actions; department users cannot access other departments unless permitted.
US-15	Super Admin	Must	As a super admin, I want to create department-wise logins so that departments can update their content in future.	User creation supports department mapping; status active/inactive; password reset; audit log captures user changes.
US-16	Content Admin	Must	As a content admin, I want to create and update pages dynamically so that new web pages can be added without developer support.	Create/edit/publish/unpublish page works; slug generated; content saves; published page appears on public site.
US-17	Content Admin	Must	As a content admin, I want to manage menus and hierarchy so that main links, sub-links and multi-level links can be controlled.	Menu items can be added/edited/reordered; nested levels supported; only published pages shown; menu changes reflect on public site.
US-18	Content Admin	Must	As a content admin, I want to add metadata, titles and tags so that SEO and search quality improves.	Metadata fields exist; page title/meta description/tags save; metadata appears in page source or CMS report as applicable.
US-19	Content Admin	Must	As a content admin, I want each content item to store source and owner details so that content accountability is maintained.	Source and owner fields are mandatory/configurable; owner details are visible in admin; audit history stores changes.
US-20	Content Admin	Must	As a content admin, I want to manage notices, circulars and official updates so that university announcements remain current.	Admin can add/edit/delete/archive entries; attachments allowed; status and dates control visibility.
US-21	Content Admin	Must	As a content admin, I want to manage tenders and corrigendum so that procurement updates are accurate.	Tender category, documents, dates and corrigendum can be managed; automatic archive works; public listing updates correctly.
US-22	Content Admin	Should	As a content admin, I want to manage photo galleries and event photographs so that university events are	Image upload validates type/size; galleries can be categorized; public gallery displays correctly.

ID	User Role	Priority	User Story	Acceptance Criteria
US-23	Content Admin	Should	showcased. As a content admin, I want to manage downloads so that official files can be updated without code changes.	Files can be added/deleted/modified; categories/metadata stored; invalid file types are blocked.
US-24	Content Admin	Should	As a content admin, I want to manage banners and campaign placements so that important programs are highlighted.	Banner upload, start/end date, link and status are configurable; public display follows configured dates.
US-25	Content Admin	Should	As a content admin, I want to review feedback submissions so that visitor feedback can be monitored.	Feedback list displays submissions; filters by department/date/status; authorized users can update status/remarks.
US-26	Administrator	Should	As an administrator, I want visitor counter and analytics so that website usage can be monitored.	Visitor count is recorded/displayed; analytics page/report is available; access is restricted to authorized users.
US-27	Administrator	Must	As an administrator, I want audit logs so that user actions and security events can be traced.	Login, content changes, uploads and critical actions are logged with user/date/IP/action details.
US-28	Administrator	Must	As an administrator, I want secure file upload controls so that malicious or incorrect files are not uploaded.	Allowed file types/size are enforced; uploads are stored safely; failed uploads show clear errors; audit entry is created.
US-29	Administrator	Must	As an administrator, I want backup and rollback before Go-Live so that the website can be restored if launch issues occur.	Pre-Go-Live backup exists; weekly backup schedule configured; restore process documented and tested/sampled.
US-30	Administrator	Must	As an administrator, I want old URLs mapped to new URLs so that SEO ranking and user bookmarks are retained.	Redirect map is configured; sample old URLs redirect to correct new pages; broken links are reported.
US-31	University Reviewer	Must	As a university reviewer, I want UAT access so that I can validate all public and admin features before Go-Live.	UAT environment available; test cases executed; defects logged/resolved; sign-off captured before launch.
US-32	Technical Team	Must	As a technical team member, I want deployment scripts and configuration documentation so that the system can be maintained after handover.	Deployment steps documented; environment variables/configurations listed; source code and database schema handed over.
US-33	Designated Staff	Must	As designated university staff, I want hands-on CMS training so that I can update website content after launch.	Training session completed; manuals shared; users can demonstrate page/document update operations.
US-34	Support Team	Must	As a support team, I want an AMC issue log so that bug fixes, minor updates and operational assistance can be tracked.	Issues have ticket/log entries; status and resolution notes maintained; periodic support report is available.

8. Assumptions, Dependencies and Clarifications

8.1 Assumptions

- CCSHAU will provide timely access to existing website content, domain/DNS, hosting information, legacy credentials and content repositories.
- Department-wise content owners and approvers will be nominated by CCSHAU before content migration and UAT.
- Official Hindi and English content will be provided by the University wherever translation or legal accuracy is required.
- Any third-party paid tools, SMS/email gateway, CDN, premium plugins, external audit certification or hosting provider charges will be treated as separate unless included in the commercial bid.
- Security audit scope will be finalized as website/application vulnerability assessment and hardening unless a specific external/certified audit body is mandated by the University.
- Migration success will be measured against content available and accessible from the legacy website or material provided by CCSHAU.
- AMC duration and hosting OS/platform will be finalized as per clarifications/contract because the RFP text contains inconsistent references.

8.2 Dependencies

- Availability of CCSHAU stakeholders for requirement finalization, design approvals, content validation, UAT and sign-off.
- Timely provision of legacy website access and content dump to enable migration within the RFP timeline.
- Finalization of SSL/domain/DNS process and cloud hosting approach before deployment phase.
- Availability of SMTP/email service if password reset email and admin email alerts are required in production.
- Timely security review and UAT feedback to avoid Go-Live delay and penalty exposure.

8.3 Clarifications Recommended Before Submission/Execution

Clarification Area	Question / Risk
AMC Duration	Confirm whether AMC/support is required for three years post Go-Live as per work title/cover or two years as per AMC clause.
Hosting Platform	Confirm whether production hosting must be Windows-based cloud hosting or Linux-based/equivalent server hosting.
Security Audit	Confirm whether a formal third-party security audit certificate is required or vendor-led vulnerability assessment and hardening report is acceptable.
Email/SMTP	Confirm whether CCSHAU will provide SMTP/email service for password reset and admin alerts or bidder should include it.
Content Translation	Confirm whether Hindi translations will be provided by CCSHAU or created/standardized by bidder.
Migration Cut-off	Confirm content freeze date for migration to avoid repeated delta migration.
Analytics	Confirm whether analytics should use government-approved/self-hosted analytics or a tool like Google Analytics/Matomo.

9. Out of Scope and Change Control

9.1 Suggested Out of Scope

- Development of mobile applications unless separately approved.
- ERP, LMS, admission, fee payment, student portal or HR/payroll integrations unless explicitly added through change request.
- Large-scale content creation, copywriting or official translation beyond restructuring/standardization of available content, unless separately agreed.
- Procurement of hardware, paid software licenses, premium plugins, paid stock images, email/SMS gateway charges or third-party audit charges unless included commercially.
- Major new modules during AMC; AMC should cover bug fixing, minor updates and operational assistance only.
- Legal verification of content accuracy; University content owners remain responsible for official correctness of published content.

9.2 Change Control

Any additional requirement outside the approved RFP scope, approved UI layout, finalized sitemap or accepted user stories should be handled through a written change request. The change request should define requirement impact, timeline impact, cost impact, acceptance criteria and approval authority before implementation.

10. Recommended Project Governance

Governance Area	Recommended Practice
Weekly Progress Report	Submit weekly progress report to the Incharge, Computer Section, CCSHAU Hisar as required in the RFP.

Governance Area	Recommended Practice
Approval Gates	Requirement sign-off, UI/UX approval, development review, migration validation, security closure, UAT sign-off and Go-Live approval.
Issue Management	Maintain issue tracker for defects, decisions, dependencies and change requests.
UAT Gate	Go-Live should occur only after successful UAT approval and closure of reported bugs/UI issues.
Handover Gate	Final payment/handover should be linked to source code, DB schema, configuration files, scripts, manuals and credentials handover.
AMC Reporting	Maintain support log and periodic AMC report for bug fixes, minor updates, backups and operational assistance.